R I]TG IO  (CACH >

( At PAryrmt &S [fALICS )

PAYMENT ESTIMATE - CONTRACT PERFORMANCE
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

1. INVOICE RECEIVED DATE

PAYMENT DUE DATE

10 Jul 2008

24 Jul 2008

Sheet 1 of 8

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 3. CONTRACT NO.
2749 Lockport Road Niagara Falls NY 14305

W912DQ-04-D-0023

0007

4 DISTRICT
New York District

5. DESCRIPTION OF WORK

Cornell-Dubilier Electronics OU-2 Demo

68-20-X-8145-0000

6. APPROPRIATION AND PROJECT

7. REQUIRED COMPLETION DATE
31 Mar 2009

8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11_ESTIMATE NO.
_ SP, NJ 07080 FROM 10 Jun 2008 THRU 09 Jul 2008 17
CONTRACT TOTAL TO DA
TR CR"’“"”&MZGZ A | T
b _7/ ‘f /0 UNIT PRICE AMOUNT UI\fHT g
c d e
B A80\J(I‘)HOK2F\§I3/§VI%9NI (con line ltems see attached sheets) L(. $19,228,396.46 82% $15,800,868.74
o 7¥‘ — :
9694 92§ e ‘ Dl 9 Y23 @
GGL.28 e , , ’ ‘
#ass - e e || 1111 AN g
) 2 Z /
v 2 e T0E A8000233640
INCLUDES MODIFICATIONS 82 % EARNINGS T0 DATE ! - TOTAL EARNINGS
THRU RO0005 82 % LESS STORED MATERIAL TOTAL CONTRACT ———— $19,228,396.46‘ TO DATE —— 4/ 0515,800,868.74
REMARKS

CDE OU2 Demolition (Cluster 1-11)

and capacitor disposal area (Cluster 13).

EPA Direct Fund Site. USACE CEFMS USED FOR TRACKING PURPOSES ONLY. T

Tod w_..;.;ms..,z,c,u..wm =
—

$15,177,035.23

12. PRESENTED FOR PAYMENT el 14. A. PREVIOUS RETAINED PERCENTAGE
PAYEE PER / B. PREVIOUS OTHER DEDUCTIONS
7 -
C. PREVIOUS LIQUIDATED DAMAGES $0.00
SEVENSON ENVIRONMENTAL SERV 4/ y P77 %ﬂﬁn‘?wﬂ D. PREVIOUS PAYMENTS $15 ,177,035.23
DATE Z~-/0- 0 TLE oy onve s ern E. PREVIOUS EARNINGS (A + B + C + D)
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL

| certify that | have checked the quantities covered by this bill or estimate; that

EARNINGS TO DATE MINUS E)

$623,833.51

N ! G. LESS RETAINED PERCENTAGE $0.00

the work was actually performed; that the quantities are correct and consistent

with all previous computations as actually checked; that the quantities and H.LESS OTHER DEDUCTIONS $0.00

amounts are wholly consistent with the requirements of the contract or other |. TOTAL DEDUCTIONS THIS PERIOD (G + H) $0.00

instrument involved. J. RETAINAGE REFUND $0.00
SIGNATURE AL AT s, . DATE K. ogHER:E:SJ:;:THIS e $0.00 —

g PR R . + .
Patrick Nejand /L saized L. TOTAL RE (+K
Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD _—"_50.00|
N. AMOUNT DUE CONTRACTOR (F -| + L -M) ( $623,833.51)
CONTRACTING OFFICER APPROVAL (Sig DaFE
/ 0 :("QW 15. TALS TO DATE - ALL INVOICES \
Neal F. Kolb / { P " | RETAINED PERCENTAGEA + G - J) $0.00 LiQ. DAMAGES (C+M) $0.00
Administrative Contrdcting Officer R DEDUCTIONS (B +H-K) $0.00 PAIDTODATE (D+N) $15,800,868.74

ENR FORM a2 e ———



_PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 2 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
a b c d e f g h
0C001A $-0001 Removal & Relocation or Disposal o Ex. 4-CBI $3,832.19
00001B ROCOO1 S-001 Supplementary Sch Option 1 Removal $39,642.00
00001C R00002 Removal & Relocation or Disposal of Furni $40,836.12
00002A S-002 Removal & Disposal of Underground S $0.00
00002B R0O0001 Option 1 Removal & Disposal of Undergroun $0.00
00002C | RO0002 Removal & Disposal of Underground Storage $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B R00001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C R00002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A 5-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B | RO00O1 Demolition, Handling/Stockpiling, Samplin $76,221.54
00004C R00002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A $-005 Demolition,Handling/Stockpiling, Sam $62,116.82
000058 RO00OO1 Demolition, Handling, Sampling & Off-Site $0.00
00005C R000Q02 Demolition, Hand./Stock.,Sampling & Dispo $157,034.37
00006A S5-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B RO0001 Excavation, Handling, Sampling &Off-Site $0.00
00006C R0O0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A $-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B RO00OO1 Excavation, Handling, Sampling & Off-Site $0.00
00007C R00002 Excavation,Hand/Stock, Sampling and Off-si $0.00
00008A S$-008 Excavation,Handling, Sampling&OCff-Si $0.00
00008B | RO0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C R00002 Excavation,Hand./Stock., Samp.&0. Disposal $0.00
00003%A $-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B R00001 Excavation, Handling, Sampling & Off-Site $0.00
00009C RO0OCO2 Excavation, Hand/Stock., Sampl &Off-siteDis $0.00
00010A S-010 General Utility Management $65,217.14
00010B | RO0OOO1 General Utility Management $70,244.83
0oo010C R00002 General Utility Management $83,439.83
00011A $-011 Geophysical Survey Scan Around Buil $7,273.00
00011B RO0OOO1L Geophysical Survey Scan Around Buildings $0.00
00011C | R000O2 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012R ROQ001 Asbestos Abatement $862,178.00
00012C RO0002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65
TOTALS THIS PAGE Ex.4-CBI 2,488,898.49

enc: FORM  aa




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 3 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT . TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}¥AND ;g%% AMOUNT QUA%R};AND AMOUNT
a b c d e f g h
00013B RO00O1 Additional Asbestos Abatement Ex. 4 - CBI $28,815.95
00013C R0O0002 Additional Asbestos Abatement $54,601.17
00014A S-014 Dense Graded Aggregate $33,944.69
00014B RO0001 Dense Graded Aggregate $140,378.23
00014C | RO0O0O2 Dense Graded Aggregate $286,925.11
00015A 5-015 Bituminous Surface $82,620.00
00015B RC0OO0O1 Bituminous Surface Coarse $171,519.12
00015C R0O0002 Bituminous Surface Coarse $226,860.75
00016A S-016 Temporary Facilities $125,970.88
00016B R0O0O0O01 Temporary Facilities $220,449.04
00016C R0OQ002 Temporary Facilities $188,956.32
00017A S-017 Air Monitoring $100,129.32
00017B RO0001 Air Monitoring $175,226.31
00017C RO0002 Air Monitoring $150,193.98
010002 RO0002 General Conditions $203,539.05
010003 R00002 Above Grade Structure Demolition & Off-Si $260,703.00
010004 R00002 Below-Grade Structure Demolition & Off-si $0.00
010005 R00002 Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 R00002 Demolition, Hand/Stock, Sampling & Off-site
R0O0004 Demolition,Hand/Stock, Sampling & Off-site
Revised Amount CLIN 010006 $0.00
010007 R0Q0CO02 Excavation, handl./Stock.,Sampling &0ff-s $0.00
010008 RO00O02 Excavation,Handl./Stock., Sampling & On-si $0.00
010009 RO0002 Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 | R00O0O2 Controlled Low Strength Material $0.00
010011 R0O00C2 Geotextile $5,987.60
010012 R00002 Water Handling, Temporary Storage, & Off- $5,119.00
0106 R00004 Cl 1-06 Demolition, Handling/Stockpiling, $494,978.40
020002 RO0002 General Conditions cluster 2 $195,564.60
020003 RO0002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 RO0002 Below-Grade Structure Demolition & Off-Si $0.00
020005 RO0002 Removal & Disposal of PCB and/or Mercury $4,352.00
020006 R0O0002 Demolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 | RO00O2 Excavation,Handl./Stock., Sampling & Off-S $0.00
020008 R00002 Excavation, Handl./Stock.,Sampling & On-S $0.00
020009 R00002 Excavation,Handl/Stock., Sampling & Off-Si $0.00
020010 | RO0002 |Controlled Low Strenght Material $0.00
TOTALS THIS PAGE Ex. 4 - CBI 3,946,998.52
FNr FORM a2 e it et ———— e e e ———_——— e v e— [P




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 4 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
020011 | R0O0002 |Geotextile Ex. 4 - CBI $6,722.10
020012 R0O0002 Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans (Cluster 3) $0.00
030002 R00001 Cluster 3 General Conditions $183,679.65
030003 RO0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 ROGOO01 Below-Grade Structure Demolition & Off-si $0.00
030005 ROCOO1 Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 R00001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
030010 ROCOO1 Controlled Low Strenght Material CL 3 $0.00
030011 R0O0O0O1 Geotextile CL 3 $5,120.00
030012 R0O0001 Water Handling, Temporary Storage, & Off- $5,099.00
0301 R0O0003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 RC0OCO3 C13-002 Option 1 General Conditions Clust
RO0QCS Lump Sum Unit Price Increase
Revised Amount CLIN 0302 $47,520.00
0303 R0O0003 C13-003 Option 1 Pre-Excavation Sampling $17,051.00
0304 RO0003 C13-004 Option 1 Excavation, Handling & O $912,987.95
0305 RO00O03 C13-005 Option 1 Excav., Handl., Sampl.&Of
R0O000S C13-005 Option 1 Excav., Handl.,6 Sampl.&Of
Revised Amount CLIN 0305 $0.00
0306 RO0OOCO3 C13-006 Option 1 Excavation, Handl, Sampli
R00005 C13-006 Option 1 Excavation, Handl, Sampli
Revised Amount CLIN 0306 $0.00
0307 RO0CO3 C13-007 Option 1 Excavation, Handling, &Of
RO000S C13-007 Option 1 Excavation, Handling, &Of
Revised Amount CLIN 0307 $0.00
0308 RO0003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 R00003 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 R0O0003 C13-010 Option 1 Perimeter Air Monitoring $19,800.00
0311 R0O0003 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 R0O0003 C13-012 Option 1 Backfill & Grading (Clus $8,181.20
0313 R00003 C13-013 Option 1 Site Restoration (Cluste $1,111.50
0314 R00003 C13-014 Option 1 Fencing $0.00
i
TOTALS THIS PAGE Ex. 4 -CBI 1,761,851.80
ENnN FORM a2 ————— o e e i et ——— — B




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 5 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4, PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE

NO. NO. CONTRACT LINE ITEMS QUA%R}:AND 3&%& AMOUNT QUA%}$¥AND AMOUNT

a b [ d e f g h
0315 RO0003 C13-015 Option 1 Water Handling, Temporar Ex. 4 - CBI $0.00
0316 RO0O003 C13-016 Option 1 Water Usage $0.00
0317 RO0QO3 C13-017 Option 1 Post Excavation Sampling $0.00
0318 RO0003 C13-018 Option 1 Post Excavation Dioxin S $0.00
0319 RO00O03 C13-019 Option 1 Exc., Handl.,Stock.,Samp $0.00
0320 R0O0005 CL13-020 Option 1/On-site Treatment,Handl $41,256.75
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $111,397.77
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin $53,878.50
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation,Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $1,634.50
040012 water Handling, Temporary Storage, and Of $5,099.00
050002 R00002 General Conditions Cluster 5 $183,428.19
050003 R00002 Above Grade Structure Demolition and Off- $241,396.00
050004 | RO00O2 Below-Grade Structure Demolition & Off-Si $0.00
050005 | RO00O02 Removal & Disposal of PCB &/or Mercury Co $4,490.00
050006 RO0002 Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 | RO0002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 R00002 Excavation, Handling/Stockpiling Excavate $0.00
050009 | R0O0002 Excavation, Hand./Stock.,Sampling& Off-Si $0.00
050010 RO0002 Controlled Low Strenght Material $0.00
050011 RO0O0C2 Geotextile $4,233.40
050012 R00002 Water Handling, Temporary Storage, & Off- $5,099.00
060001 | ROCOO1 Work Plans CL 06 $0.00
060002 R0O0001 General Conditions Cl 06 $109,352.43
060003 R0O0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 R0O0001 Below Grade Structure Demolition & Off-Si $0.00
060005 | RO00OOL Removal & Disposal of PCB and/or Mecury C $4,352.00
060006 ROQO0O0O1 Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
TOTALS THIS PAGE Ex.4-CBI 1,365,135.74

ENR FORM  a% R [, e e e — e — = - e mm mmeee—em




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 6 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%EJFAND $%%E AMOUNT QUA%R§¥AND AMOUNT
a b c d e f g h
060009 RO0001 Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
060010 RO00O1 Controlled Low Strength Material $0.00
060011 RO0001 Geotextile $1,062.30
060012 RO0001 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 R00001 Work Plans $0.00
080002 R0O0001 General Conditions Cluster 8 (bldgs 13, 1 $247,253.49
080003 R0O0001 Above Grade Structure Demolition & Off-Si $349,393.00
080004 R0O0001 Below-Grade Structure Demolition & Off-Si $239,624.00
080005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $4,780.00
080006 RO0001 Demolition, Handling/Stockpiling, Samplin $180,801.30
080007 | RO0QO1 Excavation, Handling/Stockpiling, Samplin $0.00
080008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 | RO00DO1 Excavation, Handling/Stockpiling, Samplin $0.00
080010 | R000C1 |Controlled Low Strenght Material $0.00
080011 RO0OOC1 Geotextile $2,180.00
080012 R00001 Water Handling, Temporary Storage, & Off- $9,527.00
090001 RO0001 Work Plans Cl 09 $0.00
090002 R0O0001 General Conditions Cluster 09 $109,007.91
090003 RO0OOO1 Above Grade Structure Demolition & Off-Si $30,328.00
090004 R00001 Below-Grade Structure Demolition & Off-Si $0.00
090005 ROC001 Removal & Disposal of PCB &/or Mercury Co $4,241.00
090006 | R00001 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 | R0O0OOL Excavation, Handling/Stockpiling, Samplin $0.00
090008 RO0C001 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
TOTALS THIS PAGE Ex. 4-CBI 1,533,704.19
FNR FORM a2 e i e i et i s —— e i e e — —— —_— e e




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 7 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%REFAND ;%%E AMOUNT QUA%RJIAND AMOUNT
a b c d e f g h
090010 RO0O0OOQ1L Controlled Low Strenght Material Ex. 4 - CBI $0.00
090011 | RO00OL Geotextile $408.00
090012 ROC0O1 Water Handling, Temporary Storage, & Off- $5,099.00
100002 R0O0002 General Conditions Cluster 10 $0.00
100003 RO0QO2 Above Grade Sructure Demolition & Off-sit $0.00
100004 R0O0002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 R0O0002 Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 R000CO02 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 | RO000O2 Excavation, Hand./Stock., Sampling & On-s $0.00
100009 R0O0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
100010 R00002 Controlled Low Strenght Material (Cluster $0.00
100011 R00002 Geotextile (Cluster 10) $0.00
100012 RC00GC2 Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 hbove Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,095.00
1301 RO0003 Cluster 13 Base Work Plan Addendums $6,516.00
1302 RO0OCO3 General Conditions Base Work C13-002
R0O00OS Lump Sum Unit Price Increase
Revised Amount CLIN 1302 $249,223.59
1303 R0O0003 Pre-Excavation Sampling & Analysis C13-00 $137,957.00
1304 R00Q003 C13-0004 Excavation, Handling & Off-Site $2,842,080.00
1305 R00003 C13-005 Excav., Handling, Sampling & Off-S
RO00CS C13-005 Excav., Handling, Sampling & Off-S
Revised Amount CLIN 1305 $0.00
TOTALS THIS PAGE Ex. 4 - CBI 3,497,330.46
EN FORM  ax e it e et i e e e o e ————— e — — Iy




PAYMENTESﬂMATE-CONTRACTPERFORMANCE(Commumbn)

2. CONTRACT NO.

Sheet 8 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS ~ Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. . QUANTITY AND UNIT QUANTITY AND
© NO CONTRACT LINE ITEMS UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
1306 R0O0003 C13-006 Excavation, Handling/Stockpiling, Ex. 4 - CBI
RO0005 Cl3-006 Excavation, Handling/Stockpiling,
Revised Amount CLIN 1306 $0.00
1307 R00003 C13-007 Excav, Handling&Off-Site Disposal
R0O000S C13-007 Excav, Handling&Off-Site Disposal
Revised Amount CLIN 1307 $0.00
1308 RO00O03 Dense Graded Aggregate $88,469.19
1309 RO0CO3 C13-009 Bituminous Surface Course (Base) $64,678.30
1310 R00003 Cl3-010 Perimeter Air Monitoring (Base) $58,820.85
1311 R00Q003 Cl3-011 Geotextile (Base) $2,600.00
1312 R00003 C1l3-012 Backfill and Grading (Base) $332,139.60
1313 R00003 Cl3-013 Site Restoration (Base) Cluster 1 $11,241.00
1314 RO0003 C13-014 Fencing $31,773.50
1315 R00003 €13-105 Water Handling, Temporary Storage $14,397.44
1316 R0O0003 C13-016 Water Usage $3,836.07
1317 RO0003 C13-017 Post Excavation Sampling (Base) C $115,355.20
1318 RO0003 C13-018 Post Excavation Dioxin Sampling ({ $31,584.00
1319 RO0003 €13-019 Excavation, Handling, Stockpiling
R0O00QO0S C13-019 Excavation, Handling, Stockpiling
Revised Amount CLIN 1319 $0.00
1320 RQ00QS CL 13-020 Base On-site treatement,Handlin $452,054.39
Ex. 4 - CBI
TOTALS THIS PAGE 1,206,949.54
EN FORM a2 . s e e i i e e e — . — e mmeeimiem




OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

W912DQ-04-D-0023

Sheet 1 of 1

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $62,116.82 $1,569,263.32
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB {141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 07/24/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $62,116.82 $1,569,263.32
OBLIGATION LINE ITEM - 0701 Earnings $0.00 $1,441,263.30
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell QU2 RA Const ConB [141537)] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,441,263.30
OBLIGATION LINE ITEM -  0701A Earnings $9,990.04 $2,519,433.40
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537]) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 07/24/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $9,990.04 $2,519,433.40
OBLIGATION LINE ITEM - 0702 Earnings $213,559.42 $4,780,274.19
TOC EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 07/24/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $213,559.42 $4,780,274.19

OBLIGATION LINEITEM - 0704

Earnings

$338,167.23

$5,490,634.53

ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 07/24/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $338,167.23 $5,490,634.53

TOTALS $623,833.51 $15,800,868.74

RPMSQ FNRM Q7 Q1IDDI EMENT




Prompt Payment Certification And Supporting Data Page 1 of 5 pages
For Contractor Payment Invoice

ART - Assessment Resources & Technol

Carner Brothers

Clean Harbors Environmental Services, §i

Consolidated Steel and Aluminum Fence

CTi Cutting Tech
CWM Chemical Services, LLP

EQ - Environmental Quality Company

Horwith Trucks, inc.

Internal inteligence

Kennon Surveyors

LV| Environmental

Office Team - Robert Half International

One Call Electric Service, Inc.
Page ETC, inc.
Pave-Rite

(1) Contract No.: {2) Location and Description of Work: (3) Estimate No.:
W912DQ-04-D-0023 0007 333 Hamitton Boulevard, SP, NJ 07080 17
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 07/10/2008
(5) Contractor Official (name and address) to whom payment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services Inc. 0 Days
2748 Lockport Road 0 Percent
Niagara Falls NY 14305
(7) 1f Notice of Assignment has been filed, enter name of {8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to whom payment is to be sent: event of a defective invoice:
(9) (10) an (12) (13) *
Subcontractor Name Total Amount Pravious Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount Included in this Deducted by Contractor
(Excluding Deductions) Payment Estimate (Total to Date)
(Excluding Deductions)
Ex. 4 - CBI

** A written notice of any withholding shall be issued to a subcontractor (with a copy to the Contracting Officer) of any such notice issued by the Contractor,

specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate, Reference FAR 52.232-27(g).

| herby certify. fo the best of my knowledge and belief, that:
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract:
(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be

made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States, Code; and

(3)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

(4)  This certification is not to be construed nal acceptance of a subcontractor's performance.
%%M 7 / 4A g
Rz

igr Dat
Signature /M / /4”’ 24"'5&4‘,’ ate
O U&A/y Conv700/ /%fﬂ'f sé st

Typea Name and Title




Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 2 of 5 pages

(3) Estimate No.:
17

{4) Invoice Date:
07/10/2008

(1) Contract No.: (2) Location and Description of Work:
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080
Comell-Dubilier Electronics OU-2 Demo
9 (10) (11) (12)
Subcontractor Name Total Amount Previous Subcontractor Subcontractor
Subcontracted Payments Amount Included in this
(Excluding Deductions) Payment Estimate
(Excluding Deductions)
Ex. 4 - CBI

Pioneer Crossing Landfili

SOR Testing Laboratories, Inc.

US Bulk

Waste Steam Technology, Inc.

(1 3) £l
Subcontractor Earnings
Deducted by Contractor

(Total to Date)

Ex. 4 - CBI

TOTAL




Contractor Requested Earnings

Page 3 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.;

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 ‘ 17
Comell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 071012008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date Ta Nate This Period
00001A $-0001 Removal & Relocation or Dispos: Ex. 4 - CBI Ej $0.00
000018 $-001 Supplementary Sch Option 1 Rem 10 $0.00
00001C Removai & Relocation or Disposal of Fur 2 $0.00
000048 Demoiition, Handling/Stockpiling, Samplit 4 $0.00
00005A S-005 Demolition,Handling/Stockpiling, S: 2 $62,116.82
00005C Demolition. Hand./Stock.,Sampling & Dis 7 $157,034.37
00010A S-010 General Utility Management 4 $0.00
00010B General Utility Management 3 $0.00
00010C General Utility Management 3 $0.00
00011A S-011 Geophysical Survey Scan Around 0 $0.00
00012A S-012 Asbestos Abatement 0 $0.00
000128 Asbestos Abatement ) $0.00
00012C Asbestos Abatement 0 $0.00
00013A Additional Asbestos Abatement 5 $0.00
00013B Additional Asbestos Abatement 5 $0.00
00013C Additional Asbestos Abatement 7 $0.00
0G014A 5-014 Dense Graded Aggregate 3 $0.00
00014B Bense Graded Aggregate 3 $0.00
00014C Dense Graded Aggregate I $0.00
00015A $-015 Bituminous Surface ) $0.00
000158 Bituminous Surface Coarse } $0.00
00015C Bituminous Surface Coarse ) $0.00
00016A S-016 Temporary Facilities } $0.00
000168 Temporary Facilities $0.00
00018C Temporary Facilities $31.492.72
00017A S-017 Air Monitoring $0.00
000178 Air Monitoring $0.00
00017C Air Monitoring $25,032.33
010002 | General Conditions $0.00
010003 Above Grade Structure Demolition & Off- $0.00
010005 Removal&Disposal of PCBand/or Mercur $0.00
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage. & C $0.00
0106 C1-006 Demoiition, Handling/Stockpiling, $0.00
020002 General Conditions cluster 2 $0.00
020003 Above Grade Structure Demolition & Off- $0.00
020005 Removal & Disposal of PCB and/or Merc: $0.00
020006 Demolition, Hand)./Stock., Sampling, & Of $0.00
020011 Geotextile $0.00
020012 Water Handling, Temporary Storage, & C $0.00
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demolition & Off- $0.00
030005 Removal & Disposal of PCB &/or Mercun $0.00




Contractor Requested Earnings

Page 4 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . 17
Cormnell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 07110/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earninas To Date Ta Nate This Period
030006 Demoiition, Handling/Stockpiling, Samplit Ex.4-CB ) $0.00
030011 Geotextile CL 3 ) $0.00
030012 Water Handling, Temporary Storage, & C ) $0.00
0302 C13-002 Opticn 1 General Conditions Chy ) $4,320.00
0303 C13-003 Option 1 Pre-Excavation Sampli ) $0.00
0304 C13-004 Option 1 Excavation, Handling & ) $41,039.64
0310 C13-010 Option 1 Perimeter Air Monitorir ) $6,600.00
0312 C13-012 Option 1 Backfill & Grading (Clu ) $8,181.20
0313 C13-013 Option 1 Site Restoration (Clust } $1.111.50
0320 CL13-020 Option 1/0On-site Treatment,Ha ) $0.00
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off-¢ , $0.00
040005 Removal & Disposal of PCB, Mercury Co ' $0.00
040006 Demolition, Handling/Stockpiling, Sampli $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $0.00
050002 General Conditions Cluster 5 $0.00
050003 Above Grade Structure Demolition and O $0.60
050005 Removal & Disposal of PCB &/or Mercun $0.00
050006 Demolition, Hand /Stock.,Sampling & Off. $0.00
050011 Geotextiie $0.00
050012 Water Handling, Temporary Storage, & C $0.90
060002 General Conditions CI 06 $0.00
060003 Above Grade Structure Demolition & Off- $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handfing/Stockpiling, Samplit $0.60
060011 Geotextile $0.00
080012 Water Handling, Temporary Storage, and $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demolition & Off- $0.00
070005 Removal & Disposal of PCB and/or Merc: $0.00
070006 Demolition, Handling/Stockpiling, Samplit $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 General Conditions Cluster 8 (bldgs 13, 1 $9,990.04
080003 Abcve Grade Structure Demolition & Off- $0.00
080004 Below-Grade Structure Demolition & Off-: $0.00
080005 Removal & Dispesal of PCB &/or Mercun $0.00
080006 Demclition, Handling/Stockpiling, Samptit $0.00
080011 Geotextile $0.00
080012 Water Handling, Temporary Storage, & C $0.00
090002 General Conditions Cluster 08 $0.00
090003 Above Grade Structure Demolition & Off- $0.00 |




Contractor Requested Earnings

Page 5 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 _ 17
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 0711012008
Activity Activity Activity Total Previous l % Earning{ Total Earnings Earnings
No. Title Amount Farninns Th Nata Th Nata This Period

030005 Removal & Disposal of PCB &/or Mercun Ex.4-CB $0.00
080006 Demolition, Handling/Stockpilin, Sampling $0.00
090011 Geotextile $0.00
080012 Water Handling, Temporary Storage, & C $0.00
110002 General Conditions $0.00
110003 Above Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Demotlition & Off-S $0.00
110005 Removal & Disposal of PCB and/or Merc $0.00
110011 Geotextile ! $0.00
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work C13-002 $22,656.69
1303 Pre-Excavation Sampling & Analysis C13 $0.00
1304 C13-0004 Excavation, Handling & Off-Sits $0.00
1308 Dense Graded Aggregate $79,731.87
1309 C13-009 Bituminous Surface Course (Ba: $64,678.30
1310 C13-010 Perimeter Air Monitoring (Base) $5,347.35
1311 C13-011 Geotextile (Base) $0.00
1312 C13-012 Backfill and Grading (Base) $88,357.18 |

313 C13-013 Site Restoration (Base) Cluster $11,241.00
1314 C13-014 Fencing $4,902.50
1315 C13-106 Water Handling, Temporary Sto $0.00
1316 C13-016 Water Usage $0.00
1317 C13-017 Post Excavation Sampling (Bast $0.00
1318 C13-018 Post Excavation Dioxin Samplin $0.00
1320 CL 13-020 Base On-site treatement,Hanc¢ $0.00
Adjustment to Previous Activity Earnings
Total activity earnings Ex. 4 - CBI $15,800,868.74
Adjusted to previous earning to correct different between RMS and CEFMS $0.00
Total revised activity earnings $623,833.51

Total Previous | % Earning| Total Earnings Earnings
Earnings To Date To Date This Period

Total Requested Activity Earnings =x. 4 - CB $623,833.51
Stored Materia! included in Activity Earnings $0.00
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00

Less Subcontractor Deductions held by Prime

Total Requested Amount

-$2,847,875.00

-$2,224,041.49
e ——




Jul. 9. 2008 1:04PM No. 4959 P 1/

Sevenson
C Environmental

Services, Inc.

9 July 2008

Mr. Neal Kolb

US Army Corps of Engineers
Environmental Residency
214 State Highway 18

East Brunswick, NJ 08816

Re:  Comell Dubilier Superfund Site
Building Demolition, Clusters 1-12
Contract # W912DQ-04-D-00023, Task Orders 0005 and 0007
Authorization to Sign Payments and change Orders

Gentlemen:

Please be advised that William Zambrana will have the same authority as Kim Lickfield
to act on the behalf of Sevenson Environmental Services, Inc. (Sevenson) and has the
authority to sign progress payments and change orders for Sevenson.

If you have any questions, please contact me at 716-284-0431.

Sincerely,

SEVENSON ENVIRONMENTAL SERVICES, INC.

-

Richard A Elia
Vice President

CC:  Alfred LaGreca, Sevenson
Kim Lickfield, Sevenson
William Zambrana, Sevenson

(716) 284-043"
2749 Lockport Road, Niagara Falls, New York 14305
An Egual Opportunity Employer




10 July 2008
LETTER OF TRANSMITTAL

IAG NUMBER: RA DW96-94209801-0 = $285,666.28
' RA CDA DW96-942131-01-1 = $338,167.23
68-20X8145.0000

PAYMENT NUMBER FIFTEEN (17)
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $623,833.51

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513) 487-2063

Signature: Dt /7»144,/
atrick C. Nejand (Phone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE

Date: 14 Tu 551 o¥

Prompt Payment Date: 24 July 2008
Please return a signed copy to the address above. Thank You.
Received by:

Signature: Q}’/ Date: 7/’ //O &

Jefferey J. Marsala, USEPA




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#17

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $285,666.28
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $285,666.28




Report Date: 09/12/2012

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2008 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 07/10/2008
SCHD DATE: 07/22/2008
CLOSED DATE: 07/22/2008
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942098 EST#17 W912DQ04D0023/0007
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

Page 1 of 1

VOUCHER NO: EST#17

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHC08200

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

285,666.28
0.00
285,666.28

0.00

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08200
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A8000233639 001 02Gz 285,666.28 00000201 Y

‘XIO
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